

RAPORT

ÎNTÂLNIRE TRANȘNAȚIONALĂ DE PROIECT TPM 3,

organizată de Universitatea Tehnică din Poznan, Polonia

30 – 31 Ianuarie 2023



Evenimentul a fost organizat la **Universitatea Tehnică din Poznan** (Polonia), împreună cu echipa executivă și reprezentanții echipelor tehnice a tuturor partenerilor din cadrul proiectului EMERALD. Obiectivele principale au fost: monitorizarea progresului activităților și aspectelor financiare; discuții privind Raportul intermediar și finalizarea Raportului intermediar; discuții privind toate activitățile tehnice care trebuie realizate în cadrul proiectului. Cele mai importante discuții au fost legate de platforma virtuală de tip e-learning ce trebuie realizată în cadrul O3, până la finalul lunii iulie 2023.

Rețea europeană pentru imprimarea 3D a sistemelor mecatronice biomimetice – Proiectul EMERALD Referința: 21-COP-0019 face parte din Programul Educație, Burse, Ucenicie și Antreprenoriat Tineresc – Granturile SEE 2014-2021, fiind finanțat în cadrul acțiunii cheie „Proiecte de cooperare 2021 în Învățământul Superior”, Universitatea Tehnică din Cluj-Napoca fiind coordonatorul principal al proiectului EMERALD, consorțiul fiind mai departe format din Universități Tehnice și un partener al unei companii, din Norvegia, România, Polonia și Slovacia.


Au fost menționate, de asemenea, activitățile și evenimentele proiectului, precum și rezultatele principale și indicatorii care trebuie obținuți la finalul proiectului. Au fost menționate și activitățile și evenimentele ce trebuie organizate în cadrul proiectului, precum și rezultatele așteptate vizavi de aceste evenimente.



Participanții la întâlnirea transnațională de lucru TPM (Polonia)

The Agenda of the TPM meeting:

TRANSNATIONAL PROJECT MEETING (organized by Poznan University of Technology, Poland) 30 th of January 2023	
Session 1	
09:30	Opening and welcome ceremony: Prof. Dariusz CIESZAK, Dean of the FME of Poznan University of Technology
09:45	Presentation of the Agenda and welcome speech: Prof. Filip GORSKI, Poznan University of Technology
10:00	Summary of midterm project results, setting up and clarifying goals of the meeting. (Assoc. Prof. Răzvan PĂCURAR, TUCN, project manager)
10:20	Project management (Assoc. Prof. Răzvan PĂCURAR, project manager) <ul style="list-style-type: none"> - Important aspects related to the Interim report preparation and submission - Collection of activity reporting by the coordinator: organization and calendar (timesheets, academic milestones) - Collection of results of Intellectual Outputs and status of delivery - Other project management issues
11:30	Coffee break
12:00	Intellectual Outputs – status and summary of currently prepared deliverables (Assoc. Prof. Răzvan PĂCURAR, TUCN, project manager)
12:15	Validation of the status of tasks - Each partner will present the plan and status for each activity they have ownership (15 minutes per presentation) <ul style="list-style-type: none"> - IO1 – EMERALD e-book for developing of biomimetic mechatronic systems (Assoc. Prof. Răzvan PĂCURAR, TUCN, Romania) - IO2 – EMERALD e-toolkit manual for digital learning in producing biomimetic mechatronic systems (Prof. Filippo SANFILIPPO, UiA, Norway) - IO3 – EMERALD e-learning VR / AR platform for programming and using of biomimetic mechatronic systems (Branislav RABARA, BIZZCOM s.r.o., Slovakia) - IO4 – EMERALD e-case studies for project based learning method used in developing, testing and manufacturing of new biomimetic mechatronic systems made by 3D printing technologies (Assoc. Prof. Filip GORSKI, PUT Poznan, Poland)
13:15	Q&A with partners, comments and discussion, possible work in groups
14:00	Ending of session 1 / Lunch break



31 st of January 2023	
Session 2	
09:30	Financial and administration rules (Assoc. prof. Răzvan PĂCURAR, TUCN) <ul style="list-style-type: none"> - Status related to the activity reported so far (timesheets + fulfilling the timesheets) (all partners) - Status about financial expenses (financial balance) (all partners) - Aspects related to the next future expenses (that are eligible) and reporting of timesheets
10:00	Communication, Dissemination and Exploitation (incl. Multiplier Events) + status of files uploaded on Teams / drives related to the EMERALD project (Assoc. Prof. Răzvan PĂCURAR, TUCN, project manager)
10:30	Setting updates, tasks and responsibilities <ul style="list-style-type: none"> - Effects of the production of the Intellectual Output 2 / aspects that must be considered for the IO2 to be finalized (Prof. Filippo SANFILIPPO, University of Agder, Norway) - Plans and discussion on Ideas and responsibilities of the Intellectual Output 3 (Branislav RABARA, BIZZCOM s.r.o., Slovakia) - Disseminating plan (In the frame of the IO4), status of papers, current and planned work (Assoc. Prof. Filip GORSKI, PUT Poznan, Poland)
11:30	Coffee break
12:00	Setting of details related to the next following activities to be organized on the EMERALD project <ul style="list-style-type: none"> - Organizing of ME activity in February 2023 (Assoc. Prof. Răzvan PĂCURAR, TUCN, project manager) - Organizing of Learning Teaching Training activity (summer school) in the September 2023 at the University of Agder, Norway (Assoc. Prof. Răzvan PĂCURAR, TUCN, project manager and Prof. Filippo SANFILIPPO, University of Agder, Norway) - Organizing of Short-term joint staff training event in May 2023 and ME activity in September 2023 (Branislav RABARA, BIZZCOM s.r.o., Slovakia)
12:45	Q&A with partners comments and discussions about financial, dissemination, implementation, future activities plans to be organized in the EMERALD project, responsibilities etc.
13:15	Final conclusions / ending of session 2
13:30	Visiting of laboratories at Poznan University of Technology
15:00	Lunch break

Prima zi a întâlnirii a început cu un discurs de bun venit din partea Prof. Filip GÓRSKI, Universitatea Tehnică din Poznan și un rezumat al rezultatelor intermediare ale proiectului, stabilind și clarificând obiectivele întâlnirii, de acest aspect fiind responsabil dl. Conf. Dr. Răzvan PĂCURAR, TUCN. Au fost prezentate aspecte importante legate de pregătirea, depunerea și stadiul raportului intermediar și al produselor Intelectuale. Fiecare partener (TUCN, UiA, Bizzcom, PUT, UPB) a prezentat planul de lucru și stadiul pentru fiecare activitate coordonată în cadrul fiecărui IO.



A doua zi a întâlnirii TPM s-a concentrat pe regulile financiare și administrative. Au fost prezentate actualizări, sarcini, responsabilități, etc. Au fost prezentate detalii importante referitoare la următoarele activități care vor fi organizate în cadrul proiectului EMERALD: activitatea de învățare, predare și formare (școala de vară) în septembrie 2023 la Universitatea din Agder, Norvegia, evenimentul de formare comună pe termen scurt a personalului în mai 2023 și activitatea ME în septembrie 2023

În final, au fost desprinse câteva concluzii generale legate în urma întâlnirii transnaționale de lucru de două zile a TPM.

Universitatea Tehnică Poznan, Polonia
Conf.. Filip Gorski, PUT, Polonia
Ianuarie 2023